RESEARCH, DEVELOPMENT & TECHNOLOGY TRANSFER
QUARTERLY PROGRESS REPORT

Wisconsin Department of Transportation
DT1241  02/2011

INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year: 2012

WisDOT research program category: ] Quarter 1 (Jan 1 — Mar 31)
] Policy research X Wisconsin Highway Research Program X Quarter 2 (Apr 1 — Jun 30)
[ Other [ Pooled fund TPF# [1 Quarter 3 (Jul 1 - Sep 30)

[] Quarter 4 (Oct 1 — Dec 31)

Project title: Evaluation of Thin Polymer Deck Overlays and Deck Sealers

Project investigator: Habib Tabatabai Phone: 414-229-5166 E-mail: ht@uwm.edu

Administrative contact: Peg Lafky Phone: (608)266-3663 E-mail: marguerite.lafky@dot.wi.gov

WisDOT contact: Travis McDaniel Phone: E-mail: Travis.McDaniel@dot.wi.gov

WisDOT project ID: 0092-12-06 Other project ID: Project start date: 9/1/2011

Number of extensions: 0

Original end date: 8/31/2014 Current end date: 8/31/2014

Project schedule status:

X] On schedule ] On revised schedule ] Ahead of schedule ] Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$166,992.00 $31,177.00 $51,079.00 30% 20%

Project description:

This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin polymer overlays on
bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays with conventional deck
sealers, polymer modified asphaltic concrete overlays, as well as new and emerging technologies to determine the
optimal bridge deck maintenance strategy to be employed by WisDOT.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

In late June, we received NCHRP 39-11 Synthesis survey information on a number of Midwestern states. Preliminary
work on design of experimental setup and specimens has been performed. Material selection information has been
collected and synthesized.

Anticipated work next quarter:

Continue work on Tasks 2, 3 and 4 and submit draft report for Task 3.

Circumstances affecting project or budget:

None.



Attach / insert Gantt chart and other project documentation
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